

Attachment A

THE CIA HISTORICAL PROGRAM

Third Quarter FY 1972

1 January - 31 March 1972

	DDS
Total Histories Published or Currently Scheduled	77
Total Published to 31 Mar 72	46
Published before 31 Dec 71	41
Published during Jan-Mar 72	5
Currently Scheduled	31
Draft Completed and in Review, Revision or Being Typed for Publication	27
Partially Drafted	3
More than Half Completed	2
Less than Half Completed	1
Research Under Way but No Writing	1
Not Yet Begun	0

13 April 1972

Approved For Release 2000/08/30 : CIA-RDP78-06180A000300230008-2
CIA HISTORICAL PROGRAM

Attachment B

DDS Histories Published during Reporting Period
1 January - 31 March 1972

	HS Project Number	Title	Author	Component	Component Project Number
25X1A6a	5.002			Communications	OC-4
25X1A9a	5.016	Personnel and Training in Logistics, November 1956 - December 1969		Logistics	OL-12
	5.019	Agency Engineering Activity, 1947-65		Logistics	OL-11
	5.029	Agency Real Estate Activity, 1948-66		Logistics	OL-10
	5.080	Language and Area School and School of International Communism		Training	OTR-9




Status of DDS Histories and Writers by Major Components
31 March 1972

Components	Histories				Writers			
	Total Program	Published	In Progress	Inactive	Active		Inactive	Estimated Attrition
					Full-time	Part-time		
DDS	2	0	2	0	0	1	0	
Communica- tions	15 ^{a/}	12	3	0	0	1	0	
Finance	1	0	1	0	0	0 ^{b/}	0	
Logistics	17 ^{c/}	13	4	0	0	2	0	
Medical Services	7	1	6	0	0	6	0	
Personnel	14 ^{d/}	9	5	0	2	1	2	
Security	9	1	8	0	1	0	0	
Training	12	10	2	0	0	1 ^{e/}	0	
Totals	77	46	31	0	3	12	2	

- 25X1A6a a. Discrepancy from Jan 72 report due to cancellation of HSP 5.006 [REDACTED] and 5.012 (Overview).
 25X1A9a b. Although reassigned, Mr. [REDACTED] will be available to clean up paper for final typing.
 25X1A9a c. Discrepancy from Jan 72 report due to listing HSP 5.031 (Hq. Bldg.) with DDS projects.
 25X1A9a d. Discrepancy from Jan 72 report due to cancellation of HSP 5.057 (Insurance Branch).
 25X1A9a e. Mr. [REDACTED] now a contract annuitant with the HS will supervise final clean up of OTR reports.



CIA HISTORICAL PROGRAM

Status of DDS Histories
31 March 1972

HS Project Number	History		Author		Date Draft due to RS	
	Title	Status	Name	Status		
<u>Deputy Directorate for Support</u>						
5.086	The Directorate for Support	Research under way, but no writing		Full time	30 Jun 73	
5.031	Planning and Construction of the Agency Headquarters Bldg.	Draft being revised and re-edited by Historical Staff		Full time	30 Jun 72	
<u>Office of Communications</u>						
5.004		Edited draft in final typing for publication		Reassigned		
5.008	Staff and Covert Communications	Edited draft in final typing for publication		Reassigned		
5.007	Communications Intelligence	Draft less than half completed		Part time	31 Dec 71	
5.006		Cancelled		Reassigned		
5.012	Overview of Communications	Cancelled		Reassigned		
<u>Office of Finance</u>						
5.075	Overview of the Office of Finance	Revised draft being reviewed and edited by Historical Staff		Reassigned		

CIA HISTORICAL PROGRAM

Status of DDS Histories
31 March 1972

HS Project Number	History		Author		Date Draft due to HS
	Title	Status	Name	Status	
<u>Office of Logistics</u>					
5.013	Overview of the Office of Logistics	Edited draft in final typing for publication		Part time	25X1A9a
5.017	Supply Division	Edited draft in final typing for publication		Part time	
5.026	Logistics Services	Edited draft in final typing for publication		Part time	
5.032	The Procurement Function in CIA, 1945-70	Edited draft in final typing for publication		Retired	
<u>Office of Medical Services</u>					
5.036	Overview, 1945-71	Draft returned to component by CIA Historical Staff for revision		Part time	
5.037	Clinical Program	Draft returned to component by CIA Historical Staff for revision		Part time	
5.038	Psychiatric Program	Draft returned to component by CIA Historical Staff for revision		Part time	
5.039	Operations Division	Draft returned to component by CIA Historical Staff for revision		Part time	

Attachment D

Approved For Release 2000/08/30 : CIA-RDP78-06180A000300230008-2
CIA HISTORICAL PROGRAM

Status of DDS Histories
31 March 1972

HS Project Number	Title	History Status	Author		Date Draft due to HS
			Name	Status	
<u>Office of Medical Services (Cont)</u>					
25X1A9a 5.040	Psychological Services	Draft returned to component by CIA Historical Staff for re- vision		Part time	
5.041	Field Support Program	Draft returned to component by CIA Historical Staff for re- vision		Part time	
<u>Office of Personnel</u>					
5.042	Overview of Personnel Administration	Edited draft in final typing for publication		WAE contract as 1 Apr 72	
5.045	Placement	Draft returned to component by CIA Historical Staff for re- vision		Part time	
5.046	Personnel Records	Revised draft being reviewed and edited by Historical Staff		Part time	
5.057	Insurance Branch	Cancelled		Part time	
5.061	Honor and Merit Awards	Draft returned to component by CIA Historical Staff for re- vision		Part time	
5.063	Missing in Action	Draft more than half completed		Full time	31 Dec 71

Approved For Release 2000/08/30 : CIA-RDP78-06180A000300230008-2

11 April 1972

CIA HISTORICAL PROGRAM

Status of DDS Histories
31 March 1972

HS Project Number	Title	History		Author		Date Draft due to HS
		Status	Name	Status		
<u>Office of Security</u>						
25X1A9a 5.065	Personnel Security	Draft returned to component by CIA Historical Staff for revision		Retired		
5.066	Physical Security	Edited draft in final typing for publication		Retired		
5.067	Compartmented Security Information Practices	Draft more than half completed		Full time	1 May 72	
25X1A6a 5.068		Revised draft being reviewed and edited by Historical Staff		Retired Full time		
5.069	Operational Support	Edited draft in final typing for publication		Full time		
5.083	Overseas Security Support	Edited draft in final typing for publication		Full time		
5.084	Technical Security	Edited draft in final typing for publication		Full time		
5.087	Polygraph Program	Draft completed and in CIA Historical Staff for review and editing		Full time		

CIA HISTORICAL PROGRAM

Status of DDS Histories
31 March 1972

HS Project		History		Author		Date Draft due to HS
Number	Title	Status	Name	Status		
<u>Office of Training</u>						
25X1A6a 5.073	[REDACTED]	Edited draft in final typing for publication	[REDACTED]	Contract annui- tant with HS		25X1A9a
5.074	The Junior Officer Train- ing Program	Edited draft in final typing for publication	[REDACTED]	Contract annui- tant with HS		